Radiogram No. 6737u

PROGRESS 361 LOADING.

GMT

06:00-06:10
06:10-06:40
06:40-07:30
07:30-08:00
07:35-07:50
07:50-08:15
08:05-08:10
08:05-08:15
08:15-08:30
08:20-08:25
08:30-08:40
08:30-08:55
08:40-08:50
08:50-09:05
08:55-09:55

08:55-09:55

09:05-09:20
09:55-11:25
09:55-10:55
09:55-10:00
10:00-11:00
10:55-12:25
11:00-11:10
11:10-11:20
11:20-12:20
11:25-12:25
12:20-12:25
12:25-13:25
13:25-13:35
13:35-13:40
13:40-14:40
14:40-15:25
14:40-14:45
14:40-15:40
14:45-15:45
15:40-16:20
15:45-16:15
16:15-17:45

CREW

CDR, FE-2
FE-1
FE-2
CDR
FE-1
FE-2
CDR
FE-1

FE-2
CDR
FE-1
FE-2
CDR
FE-2
FE-1
FE-2
FE-1
FE-1

CDR
FE-1

FE-1

FE-2
FE-1
CDR
FE-1
FE-2

FE-1

Form 24 for 12/19/07
DC1 KURS HARDWARE TEST

ACTIVITY

Morning Inspection

Post-sleep

BREAKFAST

Prep for Work

Post-EVA Pille dosimeter reading

Prep for Work

CDRA [Carbon Dioxide Removal Assembly] activation support
MSG: activation

MKO0501Gas Analyzer O2 Reading Adjustment. Tagup with specialists (S-band)

Disconnect Display and Control Panel (DCP) power cable
CSLM2 - Open Vacuum Vent 1

KUBIK1. Installation, preparation, and copying data

PCS power down

BCAT-3 — camera recofig

Physical Exercise (CEVIS)
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Removal of Local Temperature Sensor Switching Unit JIKT (TA251MB) and

ROM from Progress 361

BCAT-3. Specimen 6 initialize

Physical Exercise (RED)

Physical Exercise (CEVIS)

KUBIK1. Reconnect Data Cable

Progress M-361 Loading and IMS Updates

Physical Exercise (RED)

KUBIKL1. Final data copy ops and thermostat deactivation
KUBIK2. Installation, preparation, and copying data

Progress M-361 Loading and IMS Updates

KUBIK2. Reconnect Data Cable

Crew EVA Debrief (Ku + S-band)

KUBIK2. Data copy closeout ops and thermostat deactivation
On MCC Go ISS 02 repress from Progress 361 CplK (start)
LUNCH

EVA Camera Reconfiguration

ISS O2 repress from Progress 361 CpllK (terminate)

Progress M-361 Loading and IMS Updates

COX Maintenance
Evening work prep
Physical Exercise (TVIS), Day 2



16:40-16:50
17:10-17:15
17:15-17:25
17:25-17:45
17:45-17:55
17:45-18:45
18:00-18:10
18:10-18:55
18:15-19:00
18:45-19:00
18:55-19:00
19:00-19:15
19:15-19:30
19:30-20:00
20:00-20:30
20:30-21:30
21:30-06:00

Task List

Note:

CDR
FE-2

CDR, FE-2

CDR
FE-1

FE-2

CDR
FE-1
FE-2

FE-1
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CSLM2 - Close Vacuum Vent 1

PAO Hardware Setup

Crew prep for PAO

PAO event (Ku + S-band)

CSLM2- - Open Vacuum Vent 2
Physical Exercise (VELO + RED), Day 2
Start EMU Metox Regeneration

Evening work prep

Evening work prep

Transfer TVIS/RED/CEVIS/HRM data to MEC
Daily Planning Conference (S-band)

Evening work prep

DINNER

Daily Food Prep

Pre-sleep

SLEEP

KUBIK1, 2. Thermostat Removal and Stowage
IMS Update

1. See OSTP for references to US activities.
2. SM Window #9 shutter opening is at crew discretion
3. Tagups with KUBIK specialists during all activities (see OSTP for S-band zones)

End of Radiogram



